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Capital Projects Update

1.

2.

Emergency Radio System

The final grading is complete and the stone base has
been installed around the tower site, shelter and
generator at Tuckertown. The fencing around the
entire compound is scheduled for installation in mid
to late February.

The Locust tower has been fully constructed and the
shelter and generator installation are both complete.
The final civil work to include grading and stone
installation will be complete by January 16. The
compound fencing will also be installed the week of
January 12. In the interim, a temporary chain link
fence has been installed to help mitigate potential
trespassing.

The Norwood tower construction began on Tuesday,
January 6. The shelter and generator will be
delivered to the site on January 27. Final civil work
and fence installation is scheduled for late February.

Please note an additional fence is being installed at the

access road given the remote location of the tower site.

This will help to protect the assets on site.

The 911 console interfaces for the new radio system
are currently being installed at the primary 911 center
at the Courthouse. These new interface connections to
the local and regional radio system will be tested in
early February. Training is scheduled to occur in
March. Engineers are still working to finalize plans for
the console interface installation at the County’s back-
up 911 center site, located at Stanly Regional.

Tarheel Challenge Academy

Staff visited the site late this week. Below is a general
progress report:

To date, no major concerns have arisen. The project is
still progressing on schedule.

The installation of metal studs for the walls in the
dormitory building is on-going. It is anticipated the
contractor will begin hanging sheetrock next week.
The plumbing and CMU for the new restrooms has
been completed.

The new HVAC controls and duct work are currently
being installed in the main classroom facility.

Property Tax Collections Update

As of December 31 the real property tax collection
rate was 81.28%. This rate is 2.94 percentage points
higher than the reported rate at the end of December
2013.

The motor vehicle tax collection rate continues to
average over 99% as a result of the new “tax and tag
together” program.

The County has collected $24,391 via the NC debt
setoff program for past due taxes in FY 14-15. Asa
means of comparison, the County collected $15,882
via debt setoff during the same time period in FY
2013-2014. This is an $8,509 (53.6%) increase.

NEMT Compliance Audit

Stanly County DSS and SCUSA performed very well
on a recent non-emergency medical transportation
(NEMT) compliance audit conducted by the NC Dept.
of Health and Human Services.

Statewide a total of 3,150 trips were reviewed for
potential recoupment or chargebacks from the State
for billing or documentation errors.

A total of 8.1% (255 trips) had errors. Forty-three
(43) counties experienced errors, including several
neighboring counties. In fact, 1/3 of all trips
reviewed in Montgomery and Davidson counties had
errors. Stanly County did not have any billing or
documentation errors leading to possible
recoupment.

Upcoming Meetings & Events

MLK Holiday January 19
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